

☐ SECRET

Approved For Release 2004/11/30

☒ CONFIDENTIAL

☐ UNCLASSIFIED

CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

TO:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE

14 December 1965

INSPECTION REPORT NO. (If final, so state)

3

ESTIMATED COMPLETION DATE

1 May 1966

NAME OF CONTRACTOR

Declass Review by NGA.

TYPE OF COMMODITY OR SERVICE

Improved Anamorphic Viewing System

THE CONTRACTOR IS ON SCHEDULE

☒ YES

☐ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 35%
PER CENT OF FUNDS EXPENDED - 35%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE

☒ YES ☐ NO

☒ COST

☒ PERFORMANCE

☐ DELIVERY

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☒ ABOVE AVERAGE

5. ☐ BELOW AVERAGE

7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☐ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

| ITEM | REC'D | DOES NOT APPLY | ITEM | REC'D | DOES NOT APPLY |
|--------------------------------------|-------|----------------|---------------------------|-------|----------------|
| PROTOTYPES | | | MANUALS | | |
| DRAWINGS AND SPECIFICATIONS | | | FINAL REPORT | | |
| PRODUCTION AND/OR OTHER END ITEMS | | | SPECIAL TOOLING | | |
| | | | OTHER GOVERNMENT PROPERTY | | |

DATE OF LAST CONTACT WITH CONTRACTOR

6 December 1965

SIGNATURE OF INSPECTOR

DIVISION

P & D S

INSPECTOR'S

SIGNATURE OF APPROVER

Approved For Release 2004/11/30

CIA-RDP78B04770A000400020031-3

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2004/11/30 : CIA-RDP78B04770A000400020031-3

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

Inspection Visit of 6 December 1966

ATTENDEES:

[REDACTED]

[REDACTED] has made no progress on this contract since the last inspection report; because, they were required, under the contract, to stop work after completion of Phase I. Phase II was authorized and work started 6 December 1965.

The anamorphic systems, as outlined in the Phase I report has been selected; however, details such as the type of anamorphoser to be used have not been decided upon. Tilting prisms are attractive because image plane curvature is reduced, but the physical length of such a system might be longer than a moving cylindrical system -- the one used in the original prototype. Regardless of the system used, an optical wedge will still be needed to achieve the required interpupillary distance (I.P.D.) range. It was recommended that the I.P.D. be so designed that it can be quickly and accurately set and locked.

[REDACTED] will forward a realistic delivery schedule along with the first progress report.

Approved For Release 2004/11/30 : CIA-RDP78B04770A000400020031-3

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET